
ID Task Name

1 Pressure Vessel Assembly At FNAL

5 DAQ and Hydraulic Cart Assemblies at FNAL

6 T and P Sensors

7 Replace any broken T and P sensors

8 Replace relative P sensors with absolute ones

9 Add 2 P and one T sensor to the hydraulic cart

10 Add one T sensor to the vessel

11 Add 2 or 4 additional sensors to the glycol

12 Hydraulic Cart Work

13 Build the bolt on box

14 Test use of hard limits on hydraulic piston

15 Make calculations relevant to hard limit setting

16 Finish hydraulic cart plumbing mods

17 Get FNAL piece of polyethylene base built

18 Specify and Purchase the parts for the hydraulic fluid lines

19 Specify and purchase the parts for the 3 Neslab fluid lines

20 DAQ Code Work

21 Establish a virgin copy that archives the DAQ used in NuMI

22 Put in checks for camera function

23 Create expansion permits and trigger conditions

24 Eliminate temperature PID loop in top level of DAQ

25 Revise DAQ front panel with an eye toward remote operation

26 Recode how the pressure scan is done

27 Add automated messaging when alarm conditions are met

28 Make DAQ code mods needed for bolt on box

29 Set up linux boxes using Lab 3 cleanroom

30 Install pressure cart software on PXI crate

31 DAQ Hardware

32 Get the monitor rack mount panel replicated twice
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ID Task Name

33 Reorganize the SC2345 wiring

34 Redo the BB2 Breakout Box

35 Perform DAQ and Hydraulic Cart system integration tests

36 Prep DAQ and Hydraulic Cart for shipping

37 Ship DAQ and Hydraulic Cart Assemblies

38 Inner Vessel Assembly at FNAL

39 Clean and Reassemble Inner Vessel

40 Clean all parts at A0

41 Assemble and leak check Inner Vessel

42 Fill CF3I bottle with old CF3I

43 Fill and Water and Argon

44 Set up water distillation gear

45 Transfer SNOLAB water to distillation apparatus

46 Produce water from 60kg cart and top off distillation apparatus

47 Fill Inner Vessel with water and Argon blanket

48 Mount New Piezos

49 Ship piezos to IUSB

50 Test piezos

51 Attach piezos to Inner Vessel

52 Build Inner Vessel shipping container

53 Ship Inner Vessel Assembly

54 Pressure Vessel Assembly on Surface at SNOLAB

58 DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB

63 Inner Vessel Assembly on surface at SNOLAB

67 Sheilding base plates installed underground

68 System Integration Underground at SNOLAB
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